

Mess^{rs} Benjamin Wymcoop, Francis Gurney,
John Morris, Robert Towers, John Davis
& Tho^s Chahoner, a Committee of the
Corporation of the Rector, Church-wardens
& Vestry men of the United Episcopal Church
of Christ & St. Peter.

1781	To Mr ^{rs} Stiles	Q ^{rs}
July 29.	140 feet Cut Stone for Plinth	2/ 11 ¹¹ / ₁₂
	11 " 3 in. Three Stones for Braces	5/6 3 ¹ / ₂ 1 ¹⁰ / ₁₂
	5 Stones in center of Wall for Pedestals	1 ¹ / ₂ 5 ¹¹ / ₁₂
Aug ^t 3	10.3 feet Saddle back coping	6/6 33 ⁹ / ₁₂ 6
	2 Laps to D ^o	7 ¹¹ / ₁₂
	47 Plug holes	4/3 11 ⁹ / ₁₂
	3 Holes for Braces	1/5 5 ¹¹ / ₁₂
	120 feet throating	1/1 10 ¹¹ / ₁₂
	Portadige & fixing	3 ¹ / ₂ 1 ⁶ / ₁₂
	8 ¹ / ₂ 7 in three Stones for sink holes	5/6 2 ⁷ / ₁₂ 1
	8 holes for Iron Barrs for D ^o	1/3 2 ¹¹ / ₁₂
	17 ¹ / ₂ 6 Cut Stone for back peers	2/ 1 ¹⁵ / ₁₂
	Q ^{rs}	£ 6 ⁷ / ₁₂ 8 ⁸ / ₁₂
	By Cash	3 ⁷ / ₁₂ 10 ¹¹ / ₁₂
	Balance	£ 29 ¹⁸ / ₁₂ 8

Wm. H. L.

6.11 for stone work

— 1784 —

Mess^{rs} Benjⁿ Wyncoop, Fran^s Gurney
John Morris, Rob^t Towers John Davis
and John Chahoner—

1784

To Wm Gray

Dr

Erecting a Wall around St Peters Church Yard $\begin{matrix} \text{F} & \text{In} \\ 763.. & 1 \end{matrix}$ — R.M. 20/6 782.. 3. 2

Extra Stone Work 104" 5" 8" — 20/6 106" 19" 5"

June 28 Labourer $1\frac{3}{4}$ Day taking down large tree - "12" 3

29 Do 13/4 Day Another 12.3

Q^d 8 Days take up post & Rails - 2. 16th

30 - 90 - $1\frac{3}{4}$ Day taking down large tree 12.3

July 8 - 20 loads Rubbish, carted from east,
to west side of Church Yard - 1, - n -

9 22 loads — 20 — 20 — 1, 2 m

13 Lab^r 3/4 Day wheeling Dirt to level NW found — 5.3

14 - Do $3/4$ Day - Do - 5.3

23 Taking up and altering Water table
Course / at the request of Mr Wyncoop
and Mr Towers, Self $\frac{1}{4}$ Day Lab^r $\frac{1}{4}$ day — 5.6

Aug ⁷	4 loads Best Mortar	4
	Levelling ground and Rubbish Wagon	7.6

14 Lab^r: 1 Day Digging drain in Pine St — 7.4

24 - Do 4 Days Levelling Church Yd 1 18

Sept 3 - 80 7 1/2 Days - 20 - 20 12 1/2

Drain Made in pine Street through
Wall & alteration 1.10

Deduct for taking up Post & Mile 2.16.0 £ 903. 1. 11
 for the Drains ————— 1.10.0 4, 6. 0

1898.15.11

White and Gray

building coats armor

Sept 10. 1898. 11

Sept 3 1784

Sept 07

Sept 08

Sept 09

Sept 10